HAHN AND ASSOCIATES, INC.
ENVIRONMENTAL CONSULTANTS

March 15, 2012

Mr. Dana Bayuk

Oregon Department of Environmental Quality

Northwest Region, Portland Office

Portland Harbor Section

2020 SW Fourth Avenue, Suite 400 HAI Project No. 2708
Portland Oregon 97201-4987 DEQ ECSI File No. 84

SUBJECT: Progress Report, NW Natural Gasco Property, 7900 NW St. Helens
Avenue, Portland, Oregon

Dear Mr. Bayuk:

Hahn and Associates, Inc. (HAI) has prepared this monthly Progress Report
summarizing Remedial Investigation/Feasibility Study (RI/FS) and source control-related
work activities conducted by NW Natural that have occurred relating to the Gasco
property during the month of February 2012. NW Natural is completing upland
investigatory activities at the subject property under the Voluntary Agreement No.
ECVC-WMCVC-NWR-94-13 (Voluntary Agreement) between NW Natural and the
Oregon Department of Environmental Quality (DEQ).

1.0 Communications and Document Submittals

In correspondence dated February 1, 2012 (Bob Wyatt to Jim Anderson), NW Natural
provided a response to DEQ’s January 5, 2012 letter regarding remaining risk
assessment issues.

In correspondence dated February 7, 2012 (Rob Ede to Daryll Hughes), HAI, on behalf
of NW Natural, submitted a Wastewater Permit Application to the City of Portland for
renewal of industrial wastewater discharge permit #500.022 for ongoing discharge of
treated groundwater to the sanitary storm sewer.

In e-mail correspondence dated February 10, 2012 (Dana Bayuk to John Edwards),
DEQ provided comments from review of the push probe drilling / alluvium material
sampling portion of the Upper Alluvium Extraction Well Design Work Plan, dated
January 31, 2012.

A teleconference with representatives of NW Natural, DEQ, and EPA was held on
February 13, 2012 to discuss the scope of push probe drilling and alluvial material
sampling as needed to support upper alluvium extraction well design.

In e-mail correspondence dated February 15, 2012 (Ben Hung to Dana Bayuk), Anchor
QEA on behalf of NW Natural, provided DEQ with a list of issues related to the Gasco
risk assessments that require resolution prior to completing the risk assessments. The
e-mail also confirmed NW Natural's understanding that the scheduled February 23 risk
assessment meeting would be conducted in lieu of the regularly scheduled February 20
monthly project meeting.

In e-mail correspondence dated February 15, 2012 (Dana Bayuk to John Edwards),
DEQ provided a summary of February 13 teleconference discussions including
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conditional approval for NW Natural to proceed with push probe drilling and alluvial
material sampling in support of location-specific design(s) of the upper alluvium
extraction wells.

In e-mail correspondence dated February 15, 2012 (John Edwards to Dana Bayuk),
Anchor QEA, on behalf of NW Natural, provided concurrence / acceptance of DEQ’s
February 15 conditional approval of push probe drilling and sampling activities. Anchor
QEA provided DEQ notice that drilling was scheduled to commence on February 17.

In e-mail correspondence dated February 16, 2012 (Dana Bayuk to John Edwards),
DEQ provided approval for push probe drilling activities to commence on February 17,
and requested updates over the course of the work so DEQ could arrange for site visits.

A meeting with representatives of DEQ and NW Natural was held on February 23, 2012
to discuss and reach agreement on outstanding items requiring resolution in order to
complete the risk assessments.

In e-mail correspondence dated February 23, 2012 (Jim Anderson to Bob Wyatt and Ben
Hung), DEQ provided a summary of agreements reached between DEQ and NW Natural
during the February 23, 2012 risk assessment meeting.

On February 28 John Edwards, John Renda, Dana Bayuk, and Henning Larsen had a
conference call to discuss issues surrounding the use of a rotosonic rig at locations
where there had been push probe refusal. The call also included discussion of technical
issues related to alternative methods for placing an annular seal below the DEQ-
required DNAPL funnel in Segment 1 monitoring wells and extraction wells.

2.0 Field Work

Field activities related to monitoring and maintenance of the dense non-aqueous phase
liquid (DNAPL) extraction system at surficial fill well locations MW-6-32 and MW-13-30
occurred during February. The system recovered approximately 69 gallons of fluids
(primarily DNAPL) during February. No DNAPL was manually removed from well PW-
01-80 during February.

Discharge of treated water (groundwater from the LNG containment basin) to the City of
Portland sanitary sewer was initiated on March 16, 2007 under Temporary Wastewater
Discharge Permit 500.022 (expires February 15, 2012). Results of NW Natural’s effluent
sampling are provided to BES in Discharge Monitoring Reports that are submitted for
any month that effluent sampling occurs — which is at least every other month in
accordance with the permit. As of February 29, 2012 a total of 1,974,843 gallons of
treated water have been discharged to the sanitary sewer in 2012.

Push probe drilling activities as approved by DEQ in e-mail correspondence dated
February 16, 2012 were initiated by Anchor QEA on February 17, 2012 and continued
through the remainder of the month and into March. During February borings GP-PW-2,
GP-PW-3, and GP-PW-5 were completed. By February 27 Anchor QEA and DEQ had
agreed on the soil samples to be tested and the samples were submitted to the lab for
grain size analysis.
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3.0 Anticipated Activities in March and April 2012

A memorandum providing the results of the push probe drilling / alluvium material
sampling activities as completed in February and March 2012 for design of upper alluvial
WBZ extraction wells is expected to be submitted to DEQ in March 2012 (submitted
March 14). Installation of the monitoring wells and extraction wells is anticipated to
follow as soon as possible, contingent upon DEQ approval. The current plan is to begin
installing observation wells and piezometers on March 19. Under the alternative
recommended by DEQ in a March 14 email, a single temporary piezometer will be
installed adjacent to PW-2 and PW-3 for hydrologic monitoring purposes during the step
drawdown testing. Under that alternative, monitoring wells MW-26U, 33U, 35U, and 37U
will not be installed for hydrologic monitoring during the step drawdown testing.
Observation wells OW-1 and OW-2 will also be installed.

Further coordination with DEQ is needed to reach agreement on a feasible method for
placing the annular seal below the DEQ-required DNAPL funnel when installing upper
alluvium extraction wells PW-2U, 3U, 5U, and 6U. Since the wells are scheduled to be
installed beginning the last week of March or first week of April, a methodology
acceptable to DEQ and NW Natural should be reached by then.

TarGOST borings for baseline DNAPL monitoring are planned to occur in March/April,
contingent upon receipt of DEQ approval of the Work Plan to Assess Baseline
Groundwater Conditions that was included with the Source Control Construction Design
Report.

NW Natural will submit a revised Field Sampling Plan for TPH Fraction Data Gap
Sampling in March (submitted March 8, 2012).

The First Quarter 2012 routine groundwater monitoring event is anticipated to occur
during the March 2012 timeframe. NW Natural will submit a request for modifications to
the routine groundwater monitoring analyte list prior to this monitoring event (submitted
March 9, 2012).

NW Natural will submit a Work Plan for Human Health and Ecological Risk Assessment
for Gasco to DEQ by March 22. The risk assessment work plan will incorporate
agreements that have been reached between DEQ and NW Natural.

NW Natural and DEQ technical working group meetings are anticipated to occur during
March and April 2012, as needed, so that discussion of critical items related to upland
risk assessment and groundwater source control tasks may be conducted.

The following reports and work plans for the Site have been submitted to DEQ through
the date of this progress report. Unless otherwise noted, these reports and work plans
have not received DEQ review and comment.

* Source Control Evaluation Report, “Segment 3” Siltronic Property Related to NW
Natural “Gasco” Site, February 19, 2009, Anchor QEA. Based on DEQ
feedback, DEQ review of this document is prioritized behind reviews for
Segments 1 and 2 Source Control Design documents and upland Risk
Assessment-related reviews.

* Final Stormwater Source Control Data Summary Report, September 2010,
Anchor QEA. Based on DEQ feedback, DEQ review of this document is
prioritized behind reviews for Segments 1 and 2 Source Control Design
documents and upland Risk Assessment-related reviews.
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Remedial Investigation Data Summary Report, Historical Manufactured Gas
Plant Activities, Siltronic Corporation Property, March 31, 2011, HAI. Based on
DEQ feedback, it is understood that DEQ review is being conducted at this time.

Draft Revised Groundwater Source Control Construction Design Report (CDR),
January 31, 2012, Anchor QEA. Along with the CDR three other documents were
submitted to DEQ. ‘

o Wastewater Treatment Final Design Report (Sevenson, 2012)
o Upper Alluvium Extraction Well Design Work Plan (Anchor QEA, 2012)

o Work Plan to Assess Baseline Groundwater Conditions (Anchor QEA,
2012)

Based on DEQ feedback, review of this document is of the highest priority — with
review of Upper Alluvium and Baseline Monitoring Workplans and the Treatment
System Design Report first so that implementation may proceed while the
remaining document undergoes review. To date, the push probe drilling /
alluvium material sampling portion of the Upper Alluvium Extraction Well Design
Work Plan, has been approved.

Field Sampling Plan (FSP) for TPH Fraction Data Gap Sampling, March 8, 2012,
Anchor QEA. DEQ review of this FSP is anticipated to be completed by April 9,
2012 based on agreements with DEQ.

Proposed Revisions fo the Groundwater Monitoring Program, March 9, 2012,
Hahn and Associates, Inc. Review of this document by DEQ is desired prior to
initiating the First Quarter 2012 monitoring event in late March.

Should you have any questions, please contact the undersigned.

incerely,

A S

Rob Ede, R.G.
Principal

robe@hahnenv.com

Ms. Sandra Hart, NW Natural (electronic only)

Mr. Bob Wyatt, NW Natural (electronic only)

Ms. Patty Dost, Pearl Legal Group-PC (electronic only)
Ms. Sarah Riddle, Pearl Legal Group PC (electronic only)
Mr. Carl Stivers, Anchor QEA, L.L.C. (electronic only)

Mr. John Edwards, Anchor QEA, L.L.C. (electronic only)
Mr. Ben Hung, Anchor QEA, L.L.C. (electronic only)

Mr. Ryan Barth, Anchor QEA, L.L.C. (electronic only)

Mr. Henning Larsen, DEQ NW Region (electronic only)
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Mr. Tom Gainer, DEQ NW Region (electronic only)
Mr. Tom McCue, Siltronic Corporation (electronic only)
Ms. Kristine Koch, Region 10 EPA (electronic only)
Mr. Sean Sheldrake, Region 10 EPA (electronic only)
Mr. Rene Fuentes, Region 10 EPA (electronic only)
Mr. Chip Humphrey, Region 10 EPA (electronic only)
Mr. Lance Peterson, CDM, Inc. (electronic only)
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